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Tuly 26, 2001

Mt. Robert L. Petets 1, PE

Chief of Enginesring and Facility Maintenance
Deparmment of General Services

102 County Drive

P.O. Box 532

Yorktown, VA 23630

RE: Proposal for Professional Services
Leas-Secure Detention Fecility

Dear Mr. Peters,
As you know, the County wishes t¢ construc SRR
W located in Hampton, on roughly 3 gcres of open land along
DJG appreciates the opportunity to prepare this proposal to provide
the architecture and engineering services for this project. Based on our meetings and

discussions with you and Mr, Don Willis, we understand the scope of work to be as
follows:

DIG will perform o topographic survey of the project site and will prepare plans and
specifications, which will site-adapt the existing design to the new site, with g few minor
modifications. The resulting site plan and specifications, in addition to siting the
proposed building, will meet- requirements and address the following:

e Paved parking for a minimum of twelve vehicles and an improved ingress/egress
road with traffic turnouts.

s A volleyhall eour and a paved basketball court {which will also serve as an
overflow patking tot).
Grading, stormwater management, and erosion & sedimentation control plans.
Water and sanitary sewer utility cannections, including: oversized sanitary pipes,
a grinder pump, and a grease trap.
Lighting, landacaping, and sighage plans.
Aggociated sections, profiles, delsils, and notes.

From our preliminary research, we believe the closest Wg
water and sanitury sewer mains are a1 the mtersection of

Road. Therefore, we propos Mz utilities at this intersection, roughly 250°
South from the intersection o oad and the project site’s existing driveway.
Faor the purposes of this proposal, we have assumed that the watet pressure in the existing
main will be adequate for the nroject’s proposed sprinkler system, and that the existing
sanitaty force main aHhas the capacity to accept flows fram the proposed



de‘tax_nion facility. Furthermers, we have assurned that no bovndery surveys, waffic
studies, turn lanes, emergency generators, or archasological studics are required,

DIG will review the Hampton building design and make modifications as required to

meet current biilding, fire, and acceszibility codes, DIG will alse make modifications 1o
r ] . M . . I .

tne exasting architectural, mechanical, and electrical designs, per Mr. Willis, ta include

the foliowing:

nclnde between-the-glass window blinds at sxterior windows.

Relocate kitchen plumbing to avoid excessive noise heard in the classroom.

Provide manual flush valves and faucet controls in lisu of “elestric-oys™ type.

Investigate the use of “breakaway™ style door levers and select door hardware

from a manufacturer with paris availabla locally.

Provide zccess to vuidoor freezer unit from building interior.

Provide tool storage shed attached to main building.

= Rearrange administrative spaces to allaw staff toilet t open into the main
hallway.

s Include vestibule added to Hampton facility during construction and address
agsociated HVAC issues.
Prowvide dedicated electrical circuits for kitchen equipment.

« (Conversion of gas fired mechanical equipment to burn LP gas.
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Out fae for the ebove scope of work is as follows:

lined Design Phase:
Program Manager 5 hrs. @ 5125/ £625.00
Project Manager 10 hrs. @ $98/hr. £980.00
Senior Architect 16 hrs. @ 393/he. %1,488.00
Architect 24 hrs. @ S65/hr. $1,560.00
Licensed Surveyor 8 brs. @ $82/4ur. $656.00
Survey Crew (two-man) 16 hra. @ $100/hr. %1,600.00
Civil Engineer 40 brm. (@ S6%nx. 82AR0.00
Mechanical Engineer 12 hrs. (@ $70/hr. $840.00
Electrical Engineer B hrs. @ $72/hr. $576.00
Clerical 6 hrs, @ 339/hr. , $234.00
SUBTOTAL $11,039.00

Reconfigyration Phase — Reconfiguration of Existing Argritectural, Structyral, and MEP
Drawings (total of 20) to Current Electronic Format.

Program Manager 2 hrs. (@ $§125/hr. $250.00
Senior Archirect 8 Juss. (@ $93/hr. $744.00
Architect 36 hrs. (& $65/hr. £2,340.00
Structural Enginesr 12 hrs. (@ $62/Mhr. $744.00

Mecharrical Engineer 16 hre. @ $70/Mr. $1,120.00



Electrical Enpineer 16 bhrs. @ $72/hr. $1.152.00
SUBTOTAL $6,350.00

Final Design Phase:

Program Manager 15 hrs. @ $125/hr. $1,875.00
Project Manager 32 hrs. @ $98/hr. $3.136.00
Senior Architect 24 s, (@ $93/hr, $2,232.00
Architect 40 hrs. (@ $65/hr. $2,600.00
Landscape Architect 40 s, () $82/r. £3,280.00
Civil Engineer 60 hrs. @ S62/hr. 33,720.00
Mechanical Engineer 12 brs. G2 $70/r. $840.00
Senior Electrical Engineer 8 hrs. (@ $97Mr. $776.00
Elcctrical Enginccr 40 brs. @ $72/h1. 32,880.00
Clerical 44 brs. e $3%hr. $1,716.00
Reimbursable Expense {geotechnical sub consultant) estimate; $4.000.00
SUBTOTAL $27.055.00

Construction Phase - Administration of the Construction Contract:

Program Manager 8 hes. @ $125/hr, £1,000.00
Project Manager 20 brs. @ $98/Lr. $1,960.00
Senior Arshitect 36 brs. @3 $93/br. £2,342.00
Architect 72 hrs. @ $65/hr., $4.680.00
Civil Engincer 32 hrs. (@) S62/hr. $1.984.00
Mechattical Engineer 8 hrs. @ $70/hr. £560.00
Senior Electrical Engineer 4 hrs, @ $S7he. $388.00
Electrical Engineer 8 hrs. @ $72/hr. $576.00
Clerical 36 hrs. () £39/he. $1.404 04
SUBTOTAL $15,900.00
TOTAL PROJECT FEE: $60,344 .00

Deliverables (included in the above fee): up to five (5) sets of plans at the preliminary
anc fina desipn reviews and ap to fifteen (15) final sets for bidding. Construction
stakeout and as-built surveying services can be provided for an additional fee, if desirved.

We hope you find this proposal to be acceptable. If vou have any questions or comments
regarding this proposal, please do not hesitate to ca’l.

Sincerely,

Kéoneth M. $tewart, PE
Executive Vice Presidetr



